


2430 "E" Street, N. W.
Washington, D. C.
20 October 1953

25X1A9a



Expediting Structural Steel

25X1A9a

Dear Mr. [REDACTED]:

25X1A

A work schedule dated 5 October 1953 has been received from [REDACTED] General Contractor on the [REDACTED] Station. It is noted that the structural and miscellaneous steel item still has a 16 November delivery date. STATSPEC

In response to your letter of 28 September 1953, same subject, a priority rating for the purpose of expediting delivery of the steel was forwarded you by air mail 9 October 1953.

Please have the General Contractor contact the [REDACTED] Steel Company and ascertain to what degree the delivery date can be moved up. It is very urgent that this project be completed as rapidly as possible and that delays be held to a minimum.

25X1A

Very truly yours,

25X1A9a

